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ABSTRACT 
Abandoned project is one of common phenomena in our Malaysia construction 
industry. It existences always referred will bring negative impact to developer, 
contractor and client. In housing project especially low cost type, problem of 
abandoned project is always occurred. Professional parties that involved such as a 
Developer, Contractor, Site Supervisor, Quantity Surveyor, Building Surveyor, and 
Consultant must be responsible by carry out all the constructions works and should be 
prepared from preliminary stages, during a construction stages and post construction 
stages. It is to ensure the project is running smoothly and achieved their objective.  
 
This research is to study and focused on low cost housing project, whether on project 
that has been completed or still under construction which implemented by housing 
developer in Selangor Darul Ehsan and Wilayah Persekutuan Kuala Lumpur. This 
study shall include literature review, followed with observation on case study, 
distribution questionnaire and through interview session with housing developer 
involved in low cost housing project and professional staff.  
 
During an analysis of data, the scale of measurement is Likert Scale and the data was 
presented in average mean index formula, bar graph, description, discussion, pie chart, 
reporting and scheduled. 
 
A STUDY ON ABANDONED OF LOW COST HOUSING PROJECT IN SELANGOR 2013 
 
 
ii 
 
The aim of this research is first, to study on low cost housing in Malaysia. Secondly, 
is to identify common factor of abandoned of low cost housing project in Selangor. 
Thirdly, is to identify the effect of major problem on abandoned project in Selangor 
and lastly is to identify and suggest available methods to reduce or mitigate the 
problem on low cost housing project.  
 
The categories of common factors can be identified are financial problem, in 
experience of developer, weakness in management, irresponsible and concerned about 
profit, poor marketing and sales strategies, disputes between developers and contractor 
or with landowner, unanticipated market condition, technical problem during a 
construction stages and, unskilled worker. The level of factor is subsequently 
presented in schedule, graph and also reporting.  
   
The categories of effect on major problem on abandoned project can be simplified in 
losing users or home buyers, developers or clients, illegal activities are conducted, 
cost overrun and time overrun, disputes and arbitration, rehabilitation problem, delay 
on completion time and delay on payment, late site hand over or change of location 
construction site, acceleration costs and lastly is a environmental impacts. The level of 
factor is subsequently presented in schedule, graph and also reporting.  
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